
Department Head:  Keith Gollwitzer
Machine Conditions:   Shutdown:  Week 5

• Shutdown Progress

Rotate AP2 BPM 

0% done

Install OTR 

0% done

Install New Beam Stop 

0% done

Install AP2 Trims 

100% done

AP0 SO cord replacement

100% done

Install New Target 

0% done

AP2 Vacuum gate 

90% done

Motor. Kicker Stand 

15% done
New D10 Pipe 

100% done

Rotate D/A BPMs 

100% done
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Quad BPM 

80% done

AP30 Tank Leak 

75% done
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Upgrade Deb. BPM 

90% done

Feeder 24 

100% done

Survey Level Run 

60% done

Install Hall Probes 

0% done

Beam Line BPM Cable 

0% done
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Acc BPMs 

0% done

LM Calib. 

10% done

Deb Quad Shunts. 

50% done

4-8GHz Core 

10% done

AP1 PS 

50% done

AP2 BPM pre-amps

0%

○

• Shutdown status
○ Everyone should be testing the Java programs
○ Motor kicker stand - no progress 
○ 4-8GHz core 
○ AP30 tank leak.   Found a small water leak in tank 1.   Task is done.
○ Trim PS.   80%
○ Debuncher Quad shunts.  Done.
○ Debuncher BPM pre amps.   Still at 90%, need to test them
○ BLM calibration 50%
○ AP2 vacuum gate - Obie still needs to pull cable.
○ OTR - floating idea of installing an OTR in AP2 between Q720 and IC728.   Would allow 

us to get a beam profile better than that of the SEMs.   Requires significant cable pull 
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us to get a beam profile better than that of the SEMs.   Requires significant cable pull 
and ceiling mount.  Should be able to see the 8GeV pions.    Need a box in the tunnel 
shielded from radiation - under Debuncher reference magnet, then shield it?

○ Survey level run - mostly done. 85%
○ AP1 power supply - have to switch over
○ Beam Stop - old one is out.  The beampipe is madeup.   Planning on cutting the pipe 

where the new one goes.   40%.    Once it is installed, there is safety testing, etc… 
that needs to e done.

○ Beamline BPM cable - they are ordering cable.
○ AP2 BPM preamps - 10%
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